Nebraska Department of Roads Date: 12.09.2015 Nebraska Department of Roads Date: 12.09.2015
Estimate Summary to Contractor Page: 1 of 26 Estimate Summary to Contractor Page: 1 of 26
Contract ID:  1800B Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID:  1800B Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0001 Pay Period End Date:  12.05.2015 Est Number: 0001 Pay Period End Date:  12.05.2015
Contract Location: Total to Date  Prev to Date This Estimate
NEBRASKA CITY SOUTHEAST Estimate Type: PROG Current Contract Amt Total Earnings $.00 $.00 $.00
$24,416,437.16 Stockpiled Materials ~ $131,413.60 $.00  $131,413.60
Contractor: Original Contract Amt Gross Earnings $131,413.60 $.00 $131,413.60
: Date Let:  06.25.2015 $24,416.437.16 Retainage $.00 $.00 $.00
CONSTRUCTORS, INC. a ed ed - Do Escrow Amount $.00 $.00 $.00
1815 Y ST . Date EAW"’“ ed- g;-ii;gi % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: .13. .
PO BOX 80268 e Nttt o 0% Net Earnings $131,413.60 $.00 $131,413.60
ate Notice for Boer itnq % Time Comp
LINCOLN NE 68501-0268 ain: 0%  Liquidated Damages $.00 $.00 $.00
Date Work Actually Began: Incentives $.00 $.00 $.00
Phone: Date Project Completion: Disincentives $.00 $.00 $.00
(402)434-1764 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $.00 $.00 $.00
Bituminous Adj
Surety Co: " Adl. :00 :00 :.00
utopa .00 .00 .00
UNIVERSAL SURETY COMPANY p Y J
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
OTOE i J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
Project Fed State Highway Begin  End Description . Asphalt Adl. $.00 $.00 $.00
Number  Project Number Number Ref Ref Diesel Fuel Adj $.00 $.00 $.00
Post Post Petrol Adj $.00 $.00 $.00
10800B S-75-2(1040) 075 46.18 46.96 GR MSE CONC PAVE CULV Matl Discrepancy Payment Adj $.00 $.00 $.00
000 SEED LS BR GDRL ELEC SIGN .
Total for Adjustments $.00 $.00 $.00
Payment $131,413.60 $.00 $131,413.60
Project Manager District Engineer
Habegger, Michael 12.07.2015 Mueting, Curt 12.08.2015
Construction Engineer Controller
Halstead, Kerri 12.08.2015 Burling, Laurie 12.08.2015
Controller
Burling, Laurie 12.08.2015
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Est Number: 0001 Pay Period End Date:  12.05.2015 Est Number: 0001 Pay Period End Date:  12.05.2015
Prpsl  Proj 1. Contracted 2. Cu.rrent Prpsl  Proj 1. Contracted 2. Cu.rrent
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 1 GRADING 0009 0008 0055 1012.00 175.00 104.000 18,200.00
0001 0001 0047 0030.10 412,500.00 1.000 412,500.00 RIGHT-OF-WAY MARKERS EACH 104.000 18,200.00
MOBILIZATION LS 1.000 412,500.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0010 0009 0056 1041.00 1.00  292,002.000 292,002.00
0002 0002 0048 1000.00 318.00 20.000 6,360.00 SALVAGING AND PLACING TOPSOIL SY 292,002.000 292,002.00
LARGE TREE REMOVAL EACH 20.000 6,360.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 o011 0010 1043.50 2.30 567.000 1,304.10
0003 0003 0049 1009.00 46,650.00 1.000 46,650.00 RIPRAP FILTER FABRIC SY 567.000 1,304.10
GENERAL CLEARING AND GRUBBING LS 1.000 46,650.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0012 0011 0057 1101.00 7.85 60,359.000 473,818.15
0004 0004 0050 1010.00 7.30 389,086.000  2,840,327.80 REMOVE PAVEMENT Sy 60,359.000 473,818.15
EXCAVATION cY 389,086.000  2,840,327.80 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0013 0012 0058 1101.25 4.35 14,860.000 64,641.00
0005 0005 0051 1010.01 8.40 2,426.000 20,378.40 SAWING PAVEMENT LF 14,860.000 64,641.00
EXCAVATION (ESTABLISHED QUANTITY) cY 2,426.000 20,378.40 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0014 00130059 1102.00 6.35 3,706.000 23,533.10
0006 0006 0052 1010.10 9.50 48,175.000 457,662.50 REMOVE ASPHALT SURFACE sy 3,706.000 23,533.10
EXCAVATION, BORROW cY 48,175.000 457,662.50 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0015 0060 1106.00 7.40 1,467.000 10,855.80
0007 0053 1010.27 21.20 470.000 9.964.00 REMOVE DRIVEWAY 53'% 1,467.000 10,855.80
EXCAVATION FOR RETAINING WALL cY 470.000 9,964.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0016 0061 1108.00 10.60 2,397.000 25,408.20
0008 0007 0054 1011.00 30.00 874.000 26,220.00 REMOVE COMBINATION CURB AND GUTTER LF 2,397.000 25,408.20
WATER MGAL 874.000 26,220.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0017 0014 1111.00 2.10 3,541.000 7,436.10
REMOVE FENCE LF 3,541.000 7,436.10
0.000 0.00
0.000 0.00
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Contract ID: 1800B Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID: 1800B Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0001 Pay Period End Date:  12.05.2015 Est Number: 0001 Pay Period End Date:  12.05.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0018 0062 1114.10 58.30 93.000 5421.90 0027 0020 4004.50 3.40 1,320.000 4,488.00
REMOVE RETAINING WALL LF 93.000 5,421.90 CAST IRON GRATE AND FRAME LB 1,320.000 4,488.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0019 0063 1121.20 21.20 125.000 2,650.00 0028 0021 4018.00 624.00 1.000 624.00
REMOVE FLUME SPILLWAY LF 125.000 2,650.00 TAPPING EXISTING STRUCTURE EACH 1.000 624.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0020 0015 0064 1122.01 9.00 1,432.000 12,888.00 0029 0022 0068 4050.01 8.40 1,050.000 8,820.00
REMOVE CONCRETE MEDIAN SURFACING SY 1,432.000 12,888.00 EXCAVATION FOR PIPE, PIPE-ARCH CY 1,050.000 8,820.00
0.000 0.00 CULVERTS, AND HEADWALLS 0.000 0.00
0.000 0.00 0.000 0.00
0021 0016 1701.24 36.00 617.000 22,212.00 0030 0023 0069 4100.06 943.00 5.720 5,393.96
24" DRIVEWAY CULVERT PIPE, TYPE 2,3,4,5,6,7 LF 617.000 22,212.00 CLASS 47B-3000 CONCRETE FOR HEADWALL CY 5.720 5,393.96
ORS8 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0022 0017 1702.12 16.95 58.000 983.10 0031 0070 4102.03 1,175.00 134.600 158,155.00
12" DRIVEWAY CULVERT PIPE, TYPE 3,4 OR 5 LF 58.000 983.10 CLASS 47B-3000 CONCRETE FOR RETAINING CY 134.600 158,155.00
0.000 000 WALL 0.000 0.00
0.000 0.00 0.000 0.00
0023 0018 1702.18 28.60 35.000 1,001.00 0032 0024 4105.59 1,101.00 4.200 4,624.20
18" DRIVEWAY CULVERT PIPE, TYPE 3,4 OR 5 LF 35.000 1,001.00 CLASS 47B-3000 CONCRETE FOR INLET AND CY 4.200 4,624.20
0.000 0.00 JUNCTION BOX 0.000 0.00
0.000 0.00 0.000 0.00
0024 0019 0065 1702.24 38.20 148.000 5,653.60 0033 0025 0071 4150.00 1.60 592.000 947.20
24" DRIVEWAY CULVERT PIPE, TYPE 3,40R5 LF 148.000 5,653.60 REINFORCING STEEL FOR HEADWALL LB 592.000 947.20
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0025 0066 1702.30 55.10 192.000 10,579.20 0034 0072 4152.00 1.40 11,303.000 15,824.20
30" DRIVEWAY CULVERT PIPE, TYPE 3,4 OR 5 LF 192.000 10,579.20 REINFORCING STEEL FOR RETAINING WALL LB 11,303.000 15,824.20
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0026 0067 3017.55 4.80 5,325.000 25,560.00 0035 0026 4155.50 1.80 274.000 493.20
SOIL GRID CONFINEMENT SYSTEM SF 5,325.000 25,560.00 REINFORCING STEEL FOR INLET AND LB 274.000 493.20
0.000 0.00 JUNCTION BOX 0.000 0.00
0.000 0.00 0.000 0.00
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Est Number: 0001 Pay Period End Date:  12.05.2015 Est Number: 0001 Pay Period End Date:  12.05.2015
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0036 0027 0073 4360.24 266.00 8.000 2,128.00 0045 0032 0080 L019.13 1.15 78,077.000 89,788.55
24" METAL FLARED-END SECTION EACH 8.000 2,128.00 EROSION CONTROL, CLASS 1D Sy 78,077.000 89,788.55
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0037 0028 6105.02 78.40 464.000 36,377.60 0046 0033 0081 L019.14 2.00 4,671.000 9,342.00
ROCK RIPRAP, TYPE B TON 464.000 36,377.60 EROSION CONTROL, CLASS 1E SY 4,671.000 9,342.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0038 0029 6105.03 78.40 71.000 5,566.40 0047 0034 0082 L019.15 2.00 8,910.000 17,820.00
ROCK RIPRAP, TYPE C TON 71.000 5,566.40 EROSION CONTROL, CLASS 1F Sy 8,910.000 17,820.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0039 0074 6140.00 4.25 205.000 871.25 0048 0035 0083 L019.20 3.90 16,786.000 65,465.40
DAMPPROOFING SY 205.000 871.25 EROSION CONTROL, CLASS 2A SY 16,786.000 65,465.40
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0040 0075 6309.99 78.40 28.000 2,195.20 0049 0036 0084 L019.22 8.70 6,310.000 54,897.00
DRAINAGE FILTER EACH 28.000 2,195.20 EROSION CONTROL, CLASS 2C Sy 6,310.000 54,897.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0041 0076 6406.00 159.00 278.000 44,202.00 0050 0037 0085 L020.50 135.00 47.000 6,345.00
PEDESTRIAN HANDRAIL LF 278.000 44,202.00 TRANSITION MAT SY 47.000 6,345.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0042 0030 0077 7390.10 2,118.00 7.000 14,826.00 0051 0038 0086 L022.11 2.50 4,831.000 12,077.50
REMOVE SIGN, POST, AND FOOTING EACH 7.000 14,826.00 FABRIC SILT FENCE-LOW POROSITY LF 4,831.000 12,077.50
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0043 0078 A600.00 1,060.00 5.000 5,300.00 0052 0039 0087 L022.80 2.10 300.000 630.00
REMOVE LIGHTING UNIT EACH 5.000 5,300.00 SILT CHECK, TYPE 1-LOW LF 300.000 630.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0044 0031 0079 L006.00 318.00 61.000 19,398.00 0053 0040 0088 L022.81 2.95 24,403.000 71,988.85
COVER CROP SEEDING ACRE 61.000 19,398.00  SILT CHECK, TYPE 1-HIGH LF 24,403.000 71,988.85
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
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Est Number: 0001 Pay Period End Date:  12.05.2015 Est Number: 0001 Pay Period End Date:  12.05.2015
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0054 0041 0089 L022.83 3.65 7,884.000 28,776.60 0061 0092 0098 4095.00 18.00 52,850.000 951,300.00
SILT CHECK, TYPE 2-HIGH LF 7,884.000 28,776.60 CONCRETE FACE PANELS SF 52,850.000 951,300.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0055 0042 L032.56 53.00 3,000.000 159,000.00 0062 0093 0099 4095.10 15.30 3,072.000 47,001.60
SLASH MULCH GRINDING CY 3,000.000 159,000.00 CONCRETE LEVELING PADS LF 3,072.000 47,001.60
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0056 0043 L032.57 13.55 3,000.000 40,650.00 0063 0094 0100 4095.20 75.00 379.000 28,425.00
SLASH MULCH PLACEMENT CY 3,000.000 40,650.00 COPING LF 379.000 28,425.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0057 0044 P300.18 35.00 88.000 3,080.00 0064 0095 0101 4350.24 30.60 572.000 17,503.20
18" CULVERT PIPE, TYPE 3,4 0R 5 LF 88.000 3,080.00 24" CORRUGATED METAL PIPE LF 572.000 17,503.20
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0058 0045 0090 P402.24 39.20 631.000 24,735.20 0065 0096 0102 8024.75 19.50 31,093.000 606,313.50
24" CULVERT PIPE, TYPE 3,4,50R 6 LF 631.000 24,735.20 SELECT GRANULAR BACKFILL FOR MSE WALL CcY 31,093.000 606,313.50
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0059 0046 P402.30 49.80 464.000 23,107.20 GROUP 1A MSE WALL Contracted 1,791,543.30
30" CULVERT PIPE, TYPE 3,45 OR 6 LF 464.000 23,107.20 Current 1791 543.30
0.000 0.00 In place 0.00
0.000 0.00 This Estimate 0.00
GROUP 1 GRADING Contracted 5762,147.46 CROUP 1B MSE WALL
Current 5,762,147.46 0066 0103 0030.10 44,125.00 1.000 44,125.00
In place 0.00 MOBILIZATION LS 1.000 44,125.00
This Estimate 0.00 0.000 0.00
GROUP 1A MSE WALL 0.000 0.00
0060 0091 0097 0030.10 141,000.00 1.000 141,000.00 0067 0104 1010.26 2.75 22,442.000 61,715.50
MOBILIZATION LS 1.000 141,000.00 EXCAVATION FOR MSE WALL CY 22,442.000 61,715.50
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
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Contract ID: 1800B Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID: 1800B Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0001 Pay Period End Date:  12.05.2015 Est Number: 0001 Pay Period End Date:  12.05.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0068 0105 1102.00 7.40 3,082.000 22,806.80 0077 0114 4731.17 268.00 64.000 17,152.00
REMOVE ASPHALT SURFACE SY 3,082.000 22,806.80 16" STORM SEWER PIPE LF 64.000 17,152.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0069 0106 1119.00 416.00 1.000 416.00 0078 0115 8024.75 22.65 14,553.000 329,625.45
REMOVE INLET EACH 1.000 416.00 SELECT GRANULAR BACKFILL FOR MSE WALL CY 14,553.000 329,625.45
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0070 0107 4035.00 363.00 1.000 363.00 0079 0116 P708.18 56.15 30.000 1,684.50
REMOVE FLARED-END SECTION EACH 1.000 363.00 18" STORM SEWER PIPE, TYPE 5 LF 30.000 1,684.50
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0071 0108 4050.01 21.20 296.000 6.275.20 GROUP 1B MSE WALL Contracted 798,585.39
EXCAVATION FOR PIPE, PIPE-ARCH cY 296.000 6,275.20 Current 708,585.39
CULVERTS, AND HEADWALLS 0.000 0.00 In place 0.00
0.000 0.00 This Estimate 0.00
0072 0109 4095.00 17.40 17,269.000 300,480.60 GROUP 3 CONCRETE PAVEMENT
CONCRETE FACE PANELS SF 17,269.000 300,480.60 0095 01320175 0030.30 525,000.00 1.000 525,000.00
0.000 0.00 MOBILIZATION LS 1.000 525,000.00
0.000 0.00 0.000 0.00
0073 0110 4095.10 15.20 863.000 13,117.60 0.000 0.00
CONCRETE LEVELING PADS LF 863.000 13,117.60 0096 01330176 1020.06 42.00 190.000 7,980.00
0.000 0.00 FLEXIBLE POST DELINEATOR EACH 190.000 7,980.00
0.000 0.00 0.000 0.00
0074 0111 4107.07 1,097.00 0.420 460.74 0.000 0.00
CLASS 47B-3000 CONCRETE FOR CONCRETE CY 0.420 460.74 0097 0134 2009.51 396.00 26.590 10,529.64
COLLARS 0.000 0.00 CRUSHED ROCK EMBEDMENT STA 26.590 10,529.64
0.000 0.00 0.000 0.00
0075 0112 4157.02 2.10 40.000 84.00 0.000 0.00
EPOXY COATED REINFORCING STEEL FOR LB 40.000 84.00 0098 0135 0177 2010.03 25.00 1,148.000 28,700.00
COLLARS 0.000 0.00 CRUSHED ROCK SURFACE COURSE TON 1,148.000 28,700.00
0.000 0.00 0.000 0.00
0076 0113 4360.18 279.00 1.000 279.00 0.000 0.00
18" METAL FLARED-END SECTION EACH 1.000 279.00
0.000 0.00
0.000 0.00
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Contract ID: 1800B Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID: 1800B Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0001 Pay Period End Date:  12.05.2015 Est Number: 0001 Pay Period End Date:  12.05.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0099 01360178 2021.00 161.00 10.000 1,610.00 0108 0187 3075.12 40.30 482.000 19,424.60
MAILBOX POST EACH 10.000 1,610.00 6" CONCRETE PAVEMENT, CLASS 47B-3500 SY 482.000 19,424.60
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0100 01370179 3008.05 7.65 3,354.000 25,658.10 0109 0188 3075.36 45.75 2,027.000 92,735.25
TIE BARS EACH 3,354.000 25,658.10 8" DOWELED CONCRETE PAVEMENT, CLASS SY 2,027.000 92,735.25
0.000 0.00 47B-3500 0.000 0.00
0.000 0.00 0.000 0.00
0101 0180 3014.11 23.90 1,001.000 23,923.90 0110 0142 0189 3075.52 46.90 17,506.000 821,031.40
COMBINATION CONCRETE CLASS 47B-3500 LF 1,001.000 23,923.90 10" CONCRETE PAVEMENT, CLASS 47B-3500 SY 17,506.000 821,031.40
CURB AND GUTTER 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0102 0181 3016.03 70.00 6.000 420.00 0111 0143 0190 3075.56 49.70 37,407.000  1,859,127.90
CONCRETE CLASS 47B-3000 SIDEWALK 5" SY 6.000 420.00 10" DOWELED CONCRETE PAVEMENT, CLASS SY 37,407.000 1,859,127.90
0.000 0.00 47B-3500 0.000 0.00
0.000 0.00 0.000 0.00
0103 01380182 3017.39 36.90 3,373.000 124,463.70 0112 0144 0191 3075.62 49.15 1,202.000 59,078.30
CONCRETE CLASS 47B-3000 MEDIAN SY 3,373.000 124,463.70 11" CONCRETE PAVEMENT, CLASS 47B-3500 SY 1,202.000 59,078.30
SURFACING 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0104 01390183 3017.47 65.95 2,974.000 196,135.30 0113 01450192 3075.66 51.35 26,456.000  1,358,515.60
6" CONCRETE CLASS 47B-3000 IMPRINTED SY 2,974.000 196,135.30 11" DOWELED CONCRETE PAVEMENT, CLASS SY 26,456.000 1,358,515.60
MEDIAN SURFACING 0.000 0.00 47B-3500 0.000 0.00
0.000 0.00 0.000 0.00
0105 0184 3020.24 41.00 926.000 37,966.00 0114 0146 0193 3089.25 49.30 19,311.000 952,032.30
CONCRETE CLASS 47B-3500 DRIVEWAY SY 926.000 37,966.00 TEMPORARY SURFACING SY 19,311.000 952,032.30
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0106 0140 0185 3050.15 280.00 1,741.800 487,704.00 0115 0147 3300.50 32,000.00 1.000 32,000.00
CONCRETE FOR PAVEMENT APPROACHES CY 1,741.800 487,704.00 PORTLAND CEMENT CONCRETE LS 1.000 32,000.00
CLASS 47BD-4000 0.000 000 SMOOTHNESS TESTING 0.000 0.00
0.000 0.00 0.000 0.00
0107 0141 0186 3051.10 1.00 288,528.000 288,528.00 0116 0148 0194 4024.55 144.00 25.420 3,660.48
EPOXY COATED REINFORCING STEEL FOR LB 288,528.000 288,528.00 FLUME SPILLWAY LF 25.420 3,660.48
PAVEMENT APPROACHES 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
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Contract ID:  1800B Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID: 1800B Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0001 Pay Period End Date:  12.05.2015 Est Number: 0001 Pay Period End Date:  12.05.2015
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0117 0149 0195 4024.70 3,723.00 2.000 7,446.00 0126 0156 0204 7515.38 5.30 8,250.000 43,725.00
CONCRETE FLUME, TYPE | EACH 2.000 7,446.00 12" WHITE WET REFLECTIVE POLYUREA LF 8,250.000 43,725.00
0.000 0.00 PAVEMENT MARKING, GROOVED 0.000 0.00
0.000 0.00 0.000 0.00
0118 0150 0196 4764.35 7.10 1,447.000 10,273.70 0127 0205 7516.13 5.30 425.000 2,252.50
4" PERFORATED PIPE UNDERDRAIN LF 1,447.000 10,273.70 12" YELLOW WET REFLECTIVE POLYUREA LF 425.000 2,252.50
0.000 0.00 PAVEMENT MARKING, GROOVED 0.000 0.00
0.000 0.00 0.000 0.00
0119 0151 0197 4900.24 524.00 34.000 17,816.00 0128 0157 0206 7516.35 1.20 53,700.000 64,440.00
AREA INLET SEDIMENT FILTER EACH 34.000 17,816.00 5" YELLOW WET REFLECTIVE POLYUREA LF 53,700.000 64,440.00
0.000 0.00 PAVEMENT MARKING, GROOVED 0.000 0.00
0.000 0.00 0.000 0.00
0120 0198 4900.25 211.00 5.000 1,055.00 0129 0158 0207 8022.00 190.00 1,592.680 302,609.20
CURB INLET SEDIMENT FILTER EACH 5.000 1,055.00 HYDRATED LIME TON 1,592.680 302,609.20
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0121 0152 0199 6010.40 508.00 480.300 243,992.40 0130 0159 0208 8022.20 1.75 9,410.000 16,467.50
CLASS 47BD-4000 CONCRETE FOR BARRIER (63 480.300 243,992.40 HYDRATED LIME/WARM MIX ASPHALT EACH 9,410.000 16,467.50
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0122 0153 0200 6131.61 1.20 173,993.000 208,791.60 0131 0160 0209 8029.25 8.60 87,591.000 753,282.60
EPOXY COATED REINFORCING STEEL FOR LB 173,993.000 208,791.60 FOUNDATION COURSE SY 87,591.000 753,282.60
BARRIER 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0123 0201 7500.37 291.00 1.000 291.00 0132 0161 0210 8060.05 137.00 125.000 17,125.00
ONLY EACH 1.000 291.00 GRANULAR SUBDRAIN EACH 125.000 17,125.00
WET REFLECTIVE POLYUREA PAVEMENT 0.000 0.00 0.000 0.00
MARKING, GROOVED 0.000 0.00 0.000 0.00
0124 0154 0202 7500.61 212.00 27.000 5,724.00 0133 0162 0211 8101.50 4.20 86,086.000 361,561.20
ARROW, WET REFLECTIVE POLYUREA EACH 27.000 5,724.00 STABILIZED SUBGRADE SY 86,086.000 361,561.20
PAVEMENT MARKING, GROOVED
0.000 0.00 TYPE LIME 0.000 0.00
0.000 0.00 0.000 0.00
0125 0155 0203 7515.36 1.20 59,200.000 71,040.00 0134 0163 0212 9005.75 52.00 9,210.000 478,920.00
5" WHITE WET REFLECTIVE POLYUREA LF 59,200.000 71,040.00 ASPHALTIC CONCRETE, TYPE SPR TON 9,210.000 478,920.00
PAVEMENT MARKING, GROOVED 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00




Nebraska Department of Roads

Estimate Summary to Contractor

Date: 12.09.2015

Page:

9 of 26

Nebraska Department of Roads

Estimate Summary to Contractor

Date: 12.09.2015

Page:

9 of 26

Contract ID: 1800B Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID:  1800B Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0001 Pay Period End Date:  12.05.2015 Est Number: 0001 Pay Period End Date:  12.05.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0135 0164 9009.00 9.00 74.000 666.00 0144 0220 9185.50 4.15 2,112.000 8,764.80
PLACEMENT OF ASPHALTIC CONCRETE FOR 53% 74.000 666.00 MILLING CONCRETE CURB LF 2,112.000 8,764.80
DRIVEWAYS AND INTERSECTIONS 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0136 0213 9009.88 43.10 984.000 42,410.40 0145 0172 0221 9185.77 47.70 133.440 6,365.09
SURFACING 10" 53 984.000 42,410.40 RUMBLE STRIPS, CONCRETE STA 133.440 6,365.09
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0137 0165 9010.50 90.00 200.000 18,000.00 0146 01730222 9188.50 34.40 187.000 6,432.80
ASPHALTIC CONCRETE FOR PATCHING, TYPE TON 200.000 18,000.00 SURFACING UNDER GUARDRAIL sy 187.000 6,432.80
SPR 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0138 0166 0214 9021.13 700.00 319.940 223,958.00 0147 01740223 9300.38 1.00 15,997.000 15,997.00
PERFORMANCE GRADED BINDER (64-34) TON 319.940 223,958.00 RAP INCENTIVE PAYMENT EACH 15,997.000 15,997.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0139 01670215 9034.00 5.10 1,000.000 5,100.00 GROUP 3 CONCRETE PAVEMENT Contracted 10,038,982.47
PREPARATION OF INTERSECTIONS AND sy 1,000.000 5,100.00 Current 10,038,982.47
DRIVEWAYS 0.000 0.00 In place 0.00
0.000 0.00 This Estimate 0.00
0140 0168 0216 9053.00 1.60 3,070.000 4,912.00 GROUP 4 CULVERTS
TACK COAT GAL 3,070.000 4,912.00 0148 0224 0249 0030.40 74,200.00 1.000 74,200.00
0.000 0.00  MOBILIZATION LS 1.000 74,200.00
0.000 0.00 0.000 0.00
0141 0169 0217 9111.00 50.00 489.000 24,450.00 0.000 0.00
WATER MGAL 489.000 24,450.00 0150 02250251 1119.00 313.00 9.000 2,817.00
0.000 0.00 REMOVE INLET EACH 9.000 2,817.00
0.000 0.00 0.000 0.00
0142 01700218 9170.00 122.00 441.296 53,838.11 0.000 0.00
EARTH SHOULDER CONSTRUCTION STA 441.296 53,838.11 0151 0226 0252 4002.00 3.30 960.000 3,168.00
0.000 0.00 CAST IRON COVER AND FRAME LB 960.000 3,168.00
0.000 0.00 0.000 0.00
0143 0171 0219 9173.20 2.70 24,093.000 65,051.10 0.000 0.00
SUBGRADE PREPARATION sy 24,093.000 65,051.10
0.000 0.00
0.000 0.00
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Contract ID:  1800B Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID: 1800B Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0001 Pay Period End Date:  12.05.2015 Est Number: 0001 Pay Period End Date:  12.05.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0153 0227 0254 4004.50 3.70 24,285.000 89,854.50 0172 0236 4310.30 1,129.00 4.000 4,516.00
CAST IRON GRATE AND FRAME LB 24,285.000 89,854.50 30" FLARED-END SECTION EACH 4.000 4,516.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0154 0228 0255 4004.80 6.80 372.000 2,529.60 0173 0237 4310.36 2,069.00 6.000 12,414.00
STRUCTURAL STEEL FOR FACE ARMOR LB 372.000 2,529.60 36" FLARED-END SECTION EACH 6.000 12,414.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0162 0229 0263 4035.00 312.00 19.000 5,928.00 0174 0238 0272 4310.42 2,061.00 6.000 12,366.00
REMOVE FLARED-END SECTION EACH 19.000 5,928.00 42" FLARED-END SECTION EACH 6.000 12,366.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0163 0230 4040.00 312.00 3.000 936.00 0175 0239 0273 4310.48 2,388.00 6.000 14,328.00
REMOVE HEADWALLS FROM CULVERTS EACH 3.000 936.00 48" FLARED-END SECTION EACH 6.000 14,328.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0164 02310264 4050.01 8.40 3,218.000 27,031.20 0177 0240 4360.60 2,484.00 2.000 4,968.00
EXCAVATION FOR PIPE, PIPE-ARCH (63 3,218.000 27,031.20 60" METAL FLARED-END SECTION EACH 2.000 4,968.00
CULVERTS, AND HEADWALLS 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0165 0232 0265 4105.59 1,001.00 81.460 81,541.46 0184 0241 P150.60 183.00 185.000 33,855.00
CLASS 47B-3000 CONCRETE FOR INLET AND CY 81.460 81,541.46 60" CULVERT PIPE, TYPE 5 LF 185.000 33,855.00
JUNCTION BOX 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0168 0233 0268 4155.50 1.80 5,016.000 9,028.80 0186 0242 0282 P400.24 57.20 817.000 46,732.40
REINFORCING STEEL FOR INLET AND LB 5,016.000 9,028.80 24" CULVERT PIPE, TYPE 2,5,7 OR 8 LF 817.000 46,732.40
JUNCTION BOX 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0170 0234 0270 4310.18 734.00 8.000 5,872.00 0187 0243 P400.30 80.50 174.000 14,007.00
18" FLARED-END SECTION EACH 8.000 5,872.00 30" CULVERT PIPE, TYPE 2,5,7 OR 8 LF 174.000 14,007.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0171 0235 0271 4310.24 902.00 30.000 27,060.00 0188 0244 P400.36 76.30 184.000 14,039.20
24" FLARED-END SECTION EACH 30.000 27,060.00 36" CULVERT PIPE, TYPE 2,5,7 OR 8 LF 184.000 14,039.20
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
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Est Number: 0001 Pay Period End Date:  12.05.2015 Est Number: 0001 Pay Period End Date:  12.05.2015
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0189 0245 0283 P400.42 106.00 348.000 36,888.00 0158 0259 4016.02 4,497.00 1.000 4,497.00
42" CULVERT PIPE, TYPE 2,5,7 OR 8 LF 348.000 36,888.00 MANHOLE EACH 1.000 4,497.00
0.000 0.00 AT STATION 720+20, 36.50' RT 0.000 0.00
0.000 0.00 0.000 0.00
0190 0246 P400.48 118.00 88.000 10,384.00 0159 0260 4016.03 4,497.00 1.000 4,497.00
48" CULVERT PIPE, TYPE 2,5,7 OR 8 LF 88.000 10,384.00 MANHOLE EACH 1.000 4,497.00
0.000 0.00 AT STATION 717+50, 36.50' LT 0.000 0.00
0.000 0.00 0.000 0.00
0191 0247 0284 P700.18 42.40 2,992.000 126,860.80 0160 0261 4016.04 4,497.00 1.000 4,497.00
18" STORM SEWER PIPE, TYPE 1,7 OR 8 LF 2,992.000 126,860.80 MANHOLE EACH 1.000 4,497.00
0.000 0.00 AT STATION 719+90, 36.50 LT 0.000 0.00
0.000 0.00 0.000 0.00
0192 0248 0285 P700.24 57.20 789.000 45,130.80 0161 0262 4018.00 625.00 1.000 625.00
24" STORM SEWER PIPE, TYPE 1,7 OR 8 LF 789.000 45,130.80 TAPPING EXISTING STRUCTURE EACH 1.000 625.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0149 0250 1043.50 2.30 362.000 83260 0166 0266 4107.07 1,520.00 1.670 2,538.40
RIPRAP FILTER FABRIC SY 362.000 832.60 CLASS 47B-3000 CONCRETE FOR CONCRETE CcY 1.670 2,538.40
0.000 0.00 COLLARS 0.000 0.00
0.000 0.00 0.000 0.00
0152 0253 4003.00 3.20 2,320.000 7,424.00 0167 0267 4120.06 3,289.00 0.090 296.01
CAST IRON COVER, FRAME, AND FLANGE LB 2,320.000 7,424.00 CLASS 47B-3000 FOR CONCRETE BOX CY 0.090 296.01
0.000 0.00 CULVERTPLUG 0.000 0.00
0.000 0.00 0.000 0.00
0155 0256 4005.00 2.75 345.000 948.75 0169 0269 4157.00 1.80 110.000 198.00
CAST IRON RING AND COVER LB 345.000 948.75 REINFORCING STEEL FOR COLLARS LB 110.000 198.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0156 0257 4016.00 4,497.00 1.000 4,497.00 0176 0274 4360.42 1,332.00 4.000 5,328.00
MANHOLE EACH 1.000 4,497.00 42" METAL FLARED-END SECTION EACH 4.000 5,328.00
AT STATION 711+34, 154.05 RT 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0157 0258 4016.01 4,497.00 1.000 4,497.00 0178 0275 4460.48 2,388.00 1.000 2,388.00
MANHOLE EACH 1.000 4,497.00 48" CONCRETE FLARED-END SECTION EACH 1.000 2,388.00
AT STATION 717+65, 36.50' RT 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
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Contract ID:  1800B Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID: Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0001 Pay Period End Date:  12.05.2015 Est Number: Pay Period End Date:  12.05.2015
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0179 0276 4875.18 325.00 62.000 20,150.00 0195 0288 P705.48 100.64 495.000 49,816.80
JACKING 18" STORM SEWER PIPE, TYPE 1 LF 62.000 20,150.00 48" STORM SEWER PIPE, TYPE 1 CLASS IV LF 495.000 49,816.80
CLASS IV 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0180 0277 4875.48 516.00 495.000 255,420.00 GROUP 4 CULVERTS Contracted 1,233,623.62
JACKING 48" STORM SEWER PIPE, TYPE 1 LF 495.000 255,420.00 Current 1.233.623.62
CLASS IV R
0.000 0.00 In place 0.00
0.000 0.00 This Estimate 0.00
0181 0278 6105.02 75.20 329.000 24,740.80 GROUP 5 SEEDING
ROCK RIPRAP, TYPE B TON 329.000 24,740.80 0196 0289 0293 0030.50 1,588.00 1.000 1,588.00
0.000 0.00  MOBILIZATION LS 1.000 1,588.00
0.000 0.00 0.000 0.00
0182 0279 P120.48 145.00 6.000 870.00 0.000 0.00
48" CULVERT PIPE, TYPE 2 LF 6.000 870.00 0197 0290 0294 L001.01 722.00 23.000 16,606.00
0.000 0.00  SEEDING, TYPE A ACRE 23.000 16,606.00
0.000 0.00 0.000 0.00
0183 0280 P150.42 106.00 366.000 38,796.00 0.000 0.00
42" CULVERT PIPE, TYPE 5 LF 366.000 38,796.00 0198 0291 0295 L001.02 641.00 15.000 9,615.00
0.000 0.00  SEEDING, TYPE B ACRE 15.000 9,615.00
0.000 0.00 0.000 0.00
0185 0281 P300.42 72.00 28.000 2,016.00 0.000 0.00
42" CULVERT PIPE, TYPE 3,4 OR 5 LF 28.000 2,016.00 0199 0292 0296 L032.75 122.00 86.000 10,492.00
0.000 0.00 MULCH TON 86.000 10,492.00
0.000 0.00 0.000 0.00
0193 0286 P700.48 145.00 627.000 90,915.00 0.000 0.00
48" STORM SEWER PIPE, TYPE 1,7 OR 8 LF 627.000 90,915.00 GROUP 5 SEEDING Contracted 38.301.00
0.000 0.00 Current 38,301.00
0.000 0.00 In place 0.00
0194 0287 P705.18 22.25 62.000 1,379.50 This Estimate 0.00
18" STORM SEWER PIPE, TYPE 1 CLASS IV LF 62.000 1,379.50 GROUP 5L LANDSCAPING
0.000 0.00 0200 02970321 0030.51 6,673.00 1.000 6,673.00
0.000 0.00  MOBILIZATION LS 1.000 6,673.00
0.000 0.00
0.000 0.00
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Contract ID: 1800B Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID: 1800B Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0001 Pay Period End Date:  12.05.2015 Est Number: 0001 Pay Period End Date:  12.05.2015
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0201 0298 0322 L119.10 57.20 221.000 12,641.20 0210 0307 0330 L376.30 440.00 25.000 11,000.00
JUNIPERUS CHINENSIS 'SEA GREEN' (SEA EACH 221.000 12,641.20 QUERCUS SHUMARDII (SHUMARD OAK) 1 1/2" EACH 25.000 11,000.00
GREEN JUNIPER) 15"- 18" B&B OR 0.000 0.00 CALIPER B&B OR CONTAINER GROWN 0.000 0.00
CONTAINER GROWN ' ' ' '
0.000 0.00 0.000 0.00
0202 0299 0323 L300.04 371.00 15.000 5,565.00 0211 0331 L376.40 440.00 2.000 880.00
PICEA ABIES (NORWAY SPRUCE) 4' B&B EACH 15.000 5,565.00 QUERCUS ACUTISSIMA (SAWTOOTH OAK) 1 EACH 2.000 880.00
0.000 0.00 L1/2" CALIPER B&B OR CONTAINER GROWN 0.000 0.00
0.000 0.00 0.000 0.00
0203 0300 0324 L301.11 434.00 8.000 3,472.00 0212 0308 0332 L579.00 49.00 79.000 3,871.00
PICEA GLAUCA 'DENSATA' (BLACK HILLS EACH 8.000 3,472.00 PHYSOCARPUS OPULIFOLIUS 'DIABLO' EACH 79.000 3,871.00
SPRUCE) 5-6.5' B&B 0.000 0.00 (DIABLO NINEBARK) #2 CONTAINER GROWN 0.000 0.00
0.000 0.00 0.000 0.00
0204 0301 0325 L302.13 450.00 7.000 3,150.00 0213 0309 0333 L701.12 243.00 10.000 2,430.00
PICEA PUNGENS (COLORADO SPRUCE) 5'-6' EACH 7.000 3,150.00 ACER GINNALA 'FLAME' (FLAME AMUR MAPLE) EACH 10.000 2,430.00
B&B OR CONTAINER GROWN 0.000 0.00 11/2"CALB&B 0.000 0.00
0.000 0.00 0.000 0.00
0205 0302 0326 L371.01 508.00 7.000 3,556.00 0214 0310 0334 L705.74 402.00 15.000 6,030.00
PINUS FLEXILIS 'VANDERWOLF'S EACH 7.000 3,5656.00 ACER SACCHARUM "GREEN MOUNTAIN" EACH 15.000 6,030.00
PYRAMIND'(VANDERWOLF'S PYRAMIND 0.000 0.00 (GREEN MOUNTAIN SUGAR MAPLE) 1 1/2" 0.000 0.00
LIMBER PINE) 3' B&B ' ' CALIPER B&B ' '
0.000 0.00 0.000 0.00
0206 0303 0327 L371.05 450.00 12.000 5,400.00 0215 0311 L710.11 466.00 3.000 1,398.00
PINUS HELDREICHI (BOSNIAN PINE) 5' EACH 12.000 5,400.00 CATALPA SPECIOSA (NORTHERN CATALPA) 1 EACH 3.000 1,398.00
CONTAINER GROWN 0.000 0.00 L1/4" CALIPER B&B OR CONTAINER GROWN 0.000 0.00
0.000 0.00 0.000 0.00
0207 0304 0328 L376.00 450.00 5.000 2,250.00 0216 0312 0335 L720.15 370.00 19.000 7,030.00
PINUS BANKSIANA (JACK PINE) 5' CONTAINER EACH 5.000 2,250.00 CERCIS CANADENSIS (REDBUD) 1 1/4" EACH 19.000 7,030.00
GROWN 0.000 0.00 CALIPER B&B OR CONTAINER GROWN 0.000 0.00
0.000 0.00 0.000 0.00
0208 0305 L376.10 413.00 3.000 1,239.00 0217 0313 0336 L740.00 370.00 8.000 2,960.00
QUERCUS IMBRICARIA (SHINGLE OAK) 1 1/2" EACH 3.000 1,239.00 MALUS 'INDIAN SUMMER' (INDIAN SUMMER EACH 8.000 2,960.00
CALIPER B&B OR CONTAINER GROWN 0.000 0.00 CRABAPPLE) 1.5-1.75" CAL B&B 0.000 0.00
0.000 0.00 0.000 0.00
0209 0306 0329 L376.20 418.00 10.000 4,180.00 0218 0314 0337 L741.31 370.00 12.000 4,440.00
QUERCUS ROBUR (ENGLISH OAK) 1 1/2" EACH 10.000 4,180.00 MALUS 'PRAIRIEFIRE' (PRAIRIEFIRE EACH 12.000 4,440.00
CALIPER B&B OR CONTAINER GROWN 0.000 0.00 CRABAPPLE) 2" CALIPER B&B 0.000 0.00
0.000 0.00 0.000 0.00
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Contract ID: 1800B Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID: 1800B Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0001 Pay Period End Date:  12.05.2015 Est Number: 0001 Pay Period End Date:  12.05.2015
) 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0219 0315 L765.05 402.00 7.000 281400 0227 0345 1833.40 492.00 1.000 492.00
GLEDITSIA TRIACANTHOS INERMIS EACH 7.000 281400 TAXODIUM DISTICHUM (BALD CYPRESS) 8' EACH 1.000 492.00
'SHADEMASTER'(SHADEMASTER 0.000 000 BE&B 0.000 0.00
HONEYLOCUST) 1 1/4" CALIPER B&B ' ' ' '
0.000 0.00 0.000 0.00
GROUP 5L LANDSCAPING Contracted 123,933.20
0220 0316 0338 L766.18 397.00 13.000 5,161.00
Current 123,933.20
GYMNOCLADUS DIOCUS(KENTUCKY EACH 13.000 5,161.00
COFFEETREE) 1 1/2" CALIPER CONTAINER 0.000 0.00 In place 0.00
GROWN ' ' This Estimate 0.00
0.000 000 GROUP 6 BRIDGE AT STA 829+98.20 LT SIMPLE
N?/iélNOL|2353$ELLATA STAR MIA_Z;LléojA) " 455.00 15.000 682500  (y08 0346 0030.60 105,932.00 1.000 105,932.00
" EACH 15.000 6,825.00
CALIPER B&B OR CONTAINER GROWN 0.000 00g TOBILIZATION LS 1.000 105,932.00
: : 0.000 0.00
0.000 0.00 0.000 0.00
0222 03170340 L774.01 222.00 13.000 288600  (png  gaa7 305015 423,00 201600 55.276.80
MALUS "INDIAN MAGIC(INDIAN MAGIC EACH 13.000 2,886.00  CONCRETE FOR PAVEMENT APPROACHES cy 201.600 85,276.80
CRABAPPLE) 1" CALIPER B&B OR CONTAINER 0.000 000  CLASE 47804000
GROWN ) ' i 0.000 0.00
0.000 0.00 0.000 0.00
0223 03180341 L777.21 344.00 14.000 481600 oo oaug 305110 110 20.350.000 24.385.00
MALUS "SNOWDRIFT" (SNOWDRIFT EACH 14.000 4.816.00  Epoxy COATED REINFORCING STEEL FOR LB 40,350.000 44,385.00
CRABAPPLE) 1 1/2" CALIPER B&B OR 0.000 0.00 DAVEMENT ABPROACHES
CONTAINER GROWN 0.000 0.00
0.000 0.00 0.000 0.00
Pofj:ANUg?’;gAg?::IFOLIA BLOC'-)SZ 65c9>D 397.00 4.000 1.588.00 531 (349 6000.20 27,010.00 1.000 27,010.00
' ' EACH 4.000 1,588.00
(BLOODGOOD LONDON PLANE TREE) 1 1/2" o o0 PIERNO.1 EXCAVATION LS 1.000 27,010.00
CALIPER CONTAINER GROWN ' : 0.000 0.00
0.000 0.00 0.000 0.00
0225 0343 L8or.52 434.00 4.000 1.736.00 o35 0350 6000.21 27,010.00 1.000 27,010.00
QUERCUS MACROCARPA (BUR OAK) 1 1/2 EACH 4.000 173600 btk NO.2 EXCAVATION s 1000 27.010.00
CALIPER B&B 0.000 0.00
: : 0.000 0.00
0.000 0.00 0.000 0.00
(;)széicusizgcocsﬁjm (SCARLEfgi;’?l P 450.00 21.000 9:450.00  3y33 351 6004.48 291.00 13.000 3,783.00
" EACH 21.000 9,450.00
CALIPER CONTAINER GROWN 0.000 0.00 BRIDGE JOINT NOSING CF 13.000 3,783.00
: : 0.000 0.00
0.000 0.00 0.000 0.00
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Contract ID: 18008 Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID:  1800B Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0001 Pay Period End Date:  12.05.2015 Est Number: 0001 Pay Period End Date:  12.05.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0234 0352 6005.28 84.75 87.500 741563 0243 0361 6601.15 29.65 456.000 13,520.40
PREFORMED SILICONE JOINT, TYPE B LF 87.500 7,415.63 1 1/2" CONDUIT IN BRIDGE LF 456.000 13,520.40
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0235 0353 6005.83 529.00 10.000 5,290.00 GROUP 6 BRIDGE AT STA 829+98.20 LT SIMPLE Contracted 1,058,197.33
FIXED BEARING EACH 10.000 5,290.00 Current 1,058,197.33
0.000 0.00 In place 0.00
0.000 0.00 This Estimate 0.00
0236 0354 6006.56 5.30 1,070.000 5,671.00 GROUP 6A BRIDGE AT STA 829+98.20 RT SIMPL
BRIDGE DECK GROOVING SY 1,070.000 5,671.00 0244 0362 0030.60 105,932.00 1.000 105,932.00
0.000 0.00  MOBILIZATION LS 1.000 105,932.00
0.000 0.00 0.000 0.00
0237 0355 6010.22 492.00 262.800 129,297.60 0.000 0.00
CLASS 47B-3000 CONCRETE FOR BRIDGE (3% 262.800 129,297.60 0245 0363 3050.15 424.00 202.000 85,648.00
0.000 0.00 CONCRETE FOR PAVEMENT APPROACHES cY 202.000 85,648.00
0.000 0.00 CLASS 47BD-4000 0.000 0.00
0238 0356 6010.26 529.00 291.100 153,991.90 0.000 0.00
CLASS 47BD-4000 CONCRETE FOR BRIDGE cy 291.100 153,991.90 0246 0364 3051.10 1.10  40,270.000 44,297.00
0.000 0.00 EPOXY COATED REINFORCING STEEL FOR LB 40,270.000 44,297.00
0.000 0.00 PAVEMENT APPROACHES 0.000 0.00
0239 0357 6011.11 267,500.00 1.000 267,500.00 0.000 0.00
PRECAST/PRESTRESSED CONCRETE LS 1.000 267,500.00 0247 0365 6000.20 26,483.00 1.000 26,483.00
SUPERSTRUCTURE AT STATION 0.000 0.00  PIER NO.1 EXCAVATION LS 1.000 26,483.00
829+99.33 LT 0.000 0.00 0.000 0.00
0240 0358 6095.00 2,118.00 4.000 8,472.00 0.000 0.00
STEEL DIAPHRAGM EACH 4.000 8,472.00 0248 0366 6000.21 26,483.00 1.000 26,483.00
0.000 0.00  PIER NO.2 EXCAVATION LS 1.000 26,483.00
0.000 0.00 0.000 0.00
0241 0359 6131.50 1.10  98,220.000 108,042.00 0.000 0.00
EPOXY COATED REINFORCING STEEL LB 98,220.000 108,042.00 0249 0367 6004.48 291.00 13.000 3,783.00
0.000 0.00 BRIDGE JOINT NOSING CF 13.000 3,783.00
0.000 0.00 0.000 0.00
0242 0360 6210.14 32.80 2,000.000 65,600.00 0.000 0.00
HP 12 INCH X 53 LB STEEL PILING LF 2,000.000 65,600.00
0.000 0.00
0.000 0.00
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Contract ID: 1800B Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID:  1800B Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0001 Pay Period End Date:  12.05.2015 Est Number: 0001 Pay Period End Date:  12.05.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0250 0368 6005.28 84.75 87.500 7,415.63 0259 0377 6415.00 58,262.00 1.000 58,262.00
PREFORMED SILICONE JOINT, TYPE B LF 87.500 7,415.63 DRAINAGE SYSTEM AT STATION EACH 1.000 58,262.00
0.000 0.00 829+97 07 RT 0.000 0.00
0.000 0.00 0.000 0.00
0251 0369 6005.83 530.00 10.000 5,300.00 0260 0378 6601.15 29.65 476.000 14,113.40
FIXED BEARING EACH 10.000 5,300.00 1 1/2" CONDUIT IN BRIDGE LF 476.000 14,113.40
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0252 0370 6006.56 5.30 1,070.000 5,671.00 GROUP 6A BRIDGE AT STA 829+98.20 RT SIMPL Contracted 1,116,361.93
BRIDGE DECK GROOVING sy 1,070.000 5,671.00 Current 1,116,361.93
0.000 0.00 In place 0.00
0.000 0.00 This Estimate 0.00
0253 0371 6010.22 492.00 262.800 129,297.60 GROUP 7 GUARDRAIL
CLASS 47B-3000 CONCRETE FOR BRIDGE CY 262.800 129,297.60 0292 0410 0415 0030.70 2,118.00 1.000 2,118.00
0.000 0.00  MOBILIZATION LS 1.000 2,118.00
0.000 0.00 0.000 0.00
0254 0372 6010.26 529.00 291.200 154,044.80 0.000 0.00
CLASS 47BD-4000 CONCRETE FOR BRIDGE CY 291.200 154,044.80 0293 0411 0416 7011.30 43.70 275.000 12,017.50
0.000 0.00 THRIE-BEAM GUARDRAIL LF 275.000 12,017.50
0.000 0.00 0.000 0.00
0255 0373 6011.11 267,478.00 1.000 267,478.00 0.000 0.00
PRECAST/PRESTRESSED CONCRETE LS 1.000 267,478.00 0294 0412 0417 7019.50 18,000.00 2.000 36,000.00
SUPERSTRUCTURE AT STATION 0.000 0.00 IMPACT ATTENUATOR EACH 2.000 36,000.00
829+97.07 RT 0.000 0.00 0.000 0.00
0256 0374 6095.00 2,118.00 4.000 8,472.00 0.000 0.00
STEEL DIAPHRAGM EACH 4.000 8,472.00 0295 04130418 7020.61 2,305.00 2.000 4,610.00
0.000 0.00 THRIE-BEAM BRIDGE APPROACH SECTION EACH 2.000 4,610.00
0.000 0.00 0.000 0.00
0257 0375 6131.50 1.10 98,165.000 107,981.50 0.000 0.00
EPOXY COATED REINFORCING STEEL LB 98,165.000 107,981.50
0.000 0.00
0.000 0.00
0258 0376 6210.14 32.85 2,000.000 65,700.00
HP 12 INCH X 53 LB STEEL PILING LF 2,000.000 65,700.00
0.000 0.00
0.000 0.00
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Contract ID: 1800B Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID:  1800B Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0001 Pay Period End Date:  12.05.2015 Est Number: 0001 Pay Period End Date:  12.05.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0296 0414 0419 7022.50 6,594.00 2.000 13,188.00 0303 0451 A003.10 1,483.00 8.000 11,864.00
BULLNOSE-12.5' EACH 2.000 13,188.00 TRAFFIC SIGNAL, TYPE TS-1 EACH 8.000 11,864.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
GROUP 7 GUARDRAIL Contracted 67,03350 0304 04250452 A003.20 730.00 4.000 2,920.00
Current 67.933.50 TRAFFIC SIGNAL, TYPE TS-1A EACH 4.000 2,920.00
In place 0.00 0.000 0.00
This Estimate 0.00 0.000 0.00
GROUP 8B ELECTRICAL 0305 0453 A004.20 1,420.00 2.000 2,840.00
0297 0420 0446 0030.81 68,855.00 1.000 68,855.00 TRAFFIC SIGNAL, TYPE TS-1L EACH 2.000 2,840.00
MOBILIZATION LS 1.000 68,855.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0306 0454 A004.40 1,588.00 2.000 3,176.00
0298 0421 0447 A001.01 990.00 4.000 3,960.00 TRAFFIC SIGNAL, TYPE TS-2 EACH 2.000 3,176.00
PULL BOX, TYPE PB-1 EACH 4.000 3,960.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0307 0455 A004.41 730.00 2.000 1,460.00
0299 0422 0448 A001.02 885.00 13.000 11,505.00 TRAFFIC SIGNAL, TYPE TS-2A EACH 2.000 1,460.00
PULL BOX, TYPE PB-1A EACH 13.000 11,505.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0308 0426 0456 A006.83 1,541.00 5.000 7,705.00
0300 0449 A001.05 1,716.00 5.000 8,580.00 PEDESTAL POLE, TYPE PP-12 EACH 5.000 7,705.00
PULL BOX, TYPE PB-2 EACH 5.000 8,580.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0309 0457 A006.84 1,483.00 1.000 1,483.00
0301 0423 A001.06 1,557.00 1.000 1,557.00 PEDESTAL POLE, TYPE PP-10 EACH 1.000 1,483.00
PULL BOX, TYPE PB-2A EACH 1.000 1,557.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0310 0458 A006.98 222.00 9.000 1,998.00
0302 0424 0450 A001.12 651.00 10.000 6,510.00 VEHICLE DETECTOR, TYPE A PREFORMED EACH 9.000 1,998.00
PULL BOX, TYPE PB-5 EACH 10.000 6,510.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0311 0427 0459 A007.00 260.00 23.000 5,980.00
VEHICLE DETECTOR, TYPE B PREFORMED EACH 23.000 5,980.00
0.000 0.00
0.000 0.00
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Contract ID:  1800B Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID: 1800B Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0001 Pay Period End Date:  12.05.2015 Est Number: 0001 Pay Period End Date:  12.05.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0312 0428 A007.08 1,060.00 1.000 1,060.00 0321 0434 0468 A072.14 4.00 538.000 2,152.00
VEHICLE DETECTOR, TYPE TD-3 EACH 1.000 1,060.00 2-INCH CONDUIT UNDER ROADWAY LF 538.000 2,152.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0313 0429 0460 A008.99 3,135.00 59.000 184,965.00 0322 0435 0469 A072.18 5.20 128.000 665.60
STREET LIGHTING UNIT, TYPE EACH 59.000 184,965.00 3-INCH CONDUIT UNDER ROADWAY LF 128.000 665.60
SL-BT-40-12-0.25 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0314 0461 A010.77 750.00 4.000 3,000.00 0323 0470 A077.12 0.65 305.000 198.25
UNDERDECK LUMINAIRE, TYPE UD-200 EACH 4.000 3,000.00 2/C #14 AWG TRAFFIC SIGNAL CABLE LF 305.000 198.25
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0315 0430 0462 A020.30 3,283.00 6.000 19,698.00 0324 0471 A077.13 0.75 974.000 730.50
LIGHTING CONTROL CENTER, TYPE R EACH 6.000 19,698.00 3/C #14 AWG TRAFFIC SIGNAL CABLE LF 974.000 730.50
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0316 0463 A020.50 3,347.00 1.000 3,347.00 0325 0436 0472 A077.15 1.40 2,902.000 4,062.80
LIGHTING CONTROL CENTER, TYPE RU EACH 1.000 3,347.00 5/C #14 AWG TRAFFIC SIGNAL CABLE LF 2,902.000 4,062.80
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0317 0431 0464 A070.10 3.30 14,383.000 47,463.90 0326 0473 A077.17 145 305.000 442.25
1 1/2-INCH CONDUIT IN TRENCH LF 14,383.000 47,463.90 7/C #14 AWG TRAFFIC SIGNAL CABLE LF 305.000 442.25
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0318 0432 0465 A070.13 4.00 1,659.000 6,636.00 0327 0437 0474 A079.01 0.70 3,077.000 2,153.90
2-INCH CONDUIT IN TRENCH LF 1,659.000 6,636.00 2/C #14 AWG DETECTOR LEAD-IN CABLE LF 3,077.000 2,153.90
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0319 0466 A070.18 5.20 131.000 681.20 0328 0438 0475 A079.50 0.40 2,130.000 852.00
3-INCH CONDUIT IN TRENCH LF 131.000 681.20 GROUNDING CONDUCTOR LF 2,130.000 852.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0320 0433 0467 A072.10 3.30 768.000 2,534.40 0329 0476 A079.55 1.40 262.000 366.80
1 1/2-INCH CONDUIT UNDER ROADWAY LF 768.000 2,534.40 SERVICE CABLE LF 262.000 366.80
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
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Est Number: 0001 Pay Period End Date:  12.05.2015 Est Number: 0001 Pay Period End Date:  12.05.2015
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0330 0439 A080.10 1.60 6,254.000 10,006.40 0339 0443 0485 A700.21 2,118.00 11.000 23,298.00
STREET LIGHTING CABLE, NO. 2 USE LF 6,254.000 10,006.40 RELOCATE STREET LIGHTING UNIT EACH 11.000 23,298.00
0.000 0.00 TYPE "B" 0.000 0.00
0.000 0.00 0.000 0.00
0331 0440 0477 A080.22 0.50 15,668.000 7,834.00 0340 0444 A780.10 32,044.00 1.000 32,044.00
STREET LIGHTING CABLE, NO. 6 BARE LF 15,668.000 7,834.00 CROSSOVER LIGHTING SYSTEM EACH 1.000 32,044.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0332 0441 0478 A080.24 0.80 24,910.000 19,928.00 0341 0445 A800.51 2.65 545.000 1,444.25
STREET LIGHTING CABLE, NO. 6 USE LF 24,910.000 19,928.00 OPERATION AND MAINTENANCE OF DAY 545.000 1,444.25
0.000 0.00 CROSSOVER LIGHTING SYSTEM 0.000 0.00
0.000 0.00 0.000 0.00
0333 0479 A110.75 25,105.00 1.000 25,105.00 GROUP 8B ELECTRICAL Contracted 562,406.30
UNINTERRUPTIBLE POWER SUPPLY EACH 1.000 25,105.00 Current 562.406.30
0.000 0.00 In place 0.00
0.000 0.00 This Estimate 0.00
0334 0480 A500.21 3,020.00 1.000 3,020.00 GROUP 8C SIGNING
INSTALL TRAFFIC SIGNAL CONTROLLER, TYPE EACH 1.000 3,020.00 0342 0486 0499 0030.82 41,355.00 1.000 41,355.00
TC-2070 0.000 0.00  MOBILIZATION LS 1.000 41,355.00
0.000 0.00 0.000 0.00
0335 0481 A610.00 5,826.00 1.000 5,826.00 0.000 0.00
REMOVE TRAFFIC SIGNAL EACH 1.000 5,826.00 0343 0487 0500 7311.00 640.00 102.000 65,280.00
0.000 0.00 CONCRETE FOR FOUNDATION CY 102.000 65,280.00
0.000 0.00 0.000 0.00
0336 0482 A620.02 296.00 1.000 296.00 0.000 0.00
REMOVE LIGHTING CONTROL CENTER EACH 1.000 296.00 0344 0488 0501 7311.10 0.85 12,000.000 10,200.00
0.000 0.00 REINFORCING STEEL LB 12,000.000 10,200.00
0.000 0.00 0.000 0.00
0337 0483 A630.20 79.45 9.000 715.05 0.000 0.00
REMOVE PULL BOX EACH 9.000 715.05 0345 0489 7311.20 7,415.00 1.000 7,415.00
0.000 0.00 SIGN STRUCTURE FOUNDATION DESIGN, EACH 1.000 7,415.00
0.000 0.00 LOCATION 0.000 0.00
0338 0442 0484 A700.20 1,641.00 7.000 11,487.00 11 0.000 0.00
RELOCATE STREET LIGHTING UNIT EACH 7.000 11,487.00
TYPE "A" 0.000 0.00
0.000 0.00
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Contract ID: 1800B Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID: 1800B Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0001 Pay Period End Date:  12.05.2015 Est Number: 0001 Pay Period End Date:  12.05.2015
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0346 0490 7311.21 7,415.00 1.000 7,415.00 0355 0508 7312.04 83,453.00 1.000 83,453.00
SIGN STRUCTURE FOUNDATION DESIGN, EACH 1.000 7,415.00 OVERHEAD SIGN SUPPORT, LOCATION EACH 1.000 83,453.00
LOCATION 0.000 000 . 0.000 0.00
13 0.000 0.00 0.000 0.00
0347 0502 7311.22 7,415.00 1.000 741500 0356 0509 7312.05 69,841.00 1.000 69,841.00
SIGN STRUCTURE FOUNDATION DESIGN, EACH 1.000 7,415.00 OVERHEAD SIGN SUPPORT, LOCATION EACH 1.000 69,841.00
LOCATION 0.000 000 0.000 0.00
14 0.000 0.00 0.000 0.00
0348 0503 7311.23 7,415.00 1.000 7,415.00 0357 04930510 7322.00 22.25 188.000 4,183.00
SIGN STRUCTURE FOUNDATION DESIGN, EACH 1.000 7,415.00 TYPE B SIGN SF 188.000 4,183.00
LOCATION 0.000 0.00 0.000 0.00
16 0.000 0.00 0.000 0.00
0349 0504 7311.24 7,415.00 1.000 7,415.00 0358 0494 0511 7323.00 19.10 1,950.500 37,254.55
SIGN STRUCTURE FOUNDATION DESIGN, EACH 1.000 7,415.00 TYPE C SIGN SF 1,950.500 37,254.55
LOCATION 0.000 0.00 0.000 0.00
18 0.000 0.00 0.000 0.00
0350 0505 7311.25 7,415.00 1.000 7,415.00 0359 0495 0512 7340.00 5.80 1,672.500 9,700.50
SIGN STRUCTURE FOUNDATION DESIGN, EACH 1.000 7,415.00 STRUCTURAL STEEL FOR SIGN SUPPORTS LB 1,672.500 9,700.50
LOCATION 0.000 0.00 0.000 0.00
20 0.000 0.00 0.000 0.00
0351 0491 7312.00 114,539.00 1.000 114,539.00 0360 0496 0513 7360.24 1,064.00 8.000 8,512.00
OVERHEAD SIGN SUPPORT, LOCATION EACH 1.000 114,539.00 24" SIGN SUPPORT FOOTING EACH 8.000 8,512.00
11 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0352 0492 7312.01 47,616.00 1.000 47,616.00 0361 0497 0514 7390.00 370.00 4.000 1,480.00
OVERHEAD SIGN SUPPORT, LOCATION EACH 1.000 47,616.00 REMOVE SIGN AND POST EACH 4.000 1,480.00
13 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0353 0506 7312.02 47,616.00 1.000 47,616.00 0362 0498 0515 7390.10 326.00 2.000 652.00
OVERHEAD SIGN SUPPORT, LOCATION EACH 1.000 47,616.00 REMOVE SIGN, POST, AND FOOTING EACH 2.000 652.00
14 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0354 0507 7312.03 146,874.67 1.000 146,874.67 GROUP 8C SIGNING Contracted 733,046.72
OVERHEAD SIGN SUPPORT, LOCATION EACH 1.000 146,874.67 Current 733.046.72
16 0.000 0.00 In place 0.00
0.000 0.00 This Estimate 0.00
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Contract ID: 1800B Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID:  1800B Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0001 Pay Period End Date:  12.05.2015 Est Number: 0001 Pay Period End Date:  12.05.2015
) 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 10 GENERAL ITEMS 0371 0524 0002.47 0.20  171,500.000 34,300.00
0363 0516 0550 0001.08 0.50 272,205.000 136,102.50 TEMPORARY PAVEMENT MARKING SURFACE LF 171,500.000 34,300.00
BARRICADE, TYPE Il BDAY 272,205.000 136,102.50 FREPARATION 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0372 0525 0002.76 0.20 52,500.000 10,500.00
0364 0517 0551 0001.10 1.05 31,181.000 32,740.05 PERMANENT PAVEMENT MARKING, PAINT LF 52,500.000 10,500.00
BARRICADE, TYPE I BDAY 31,181.000 32,740.05 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0373 0526 0002.85 31.80 94.000 2,989.20
0365 0518 0552 0001.75 8.50 1,000.000 8,500.00 TUBULAR POST EACH 94.000 2,989.20
TEMPORARY SIGN DAY EACH 1,000.000 8,500.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0374 0527 0002.87 31.80 156.000 4,960.80
0366 0519 0553 0001.90 0.50 83,145.000 41,572.50 CHANNELIZING BLOCK EACH 156.000 4,960.80
SIGN DAY EACH 83,145.000 41,572.50 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0375 0528 0555 0002.97 23.30 2,126.000 49,535.80
0367 0520 0554 0001.99 0.70 16,217.000 11,351.90 FLASHING ARROW PANEL DAY 2,126.000 49,535.80
CONTRACTOR FURNISHED SIGN DAY EACH 16,217.000 11,351.90 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0376 0529 0556 0003.10 320.00 100.000 32,000.00
0368 0521 0002.28 0.20 72,500.000 14,500.00 FLAGGING DAY 100.000 32,000.00
TEMPORARY PAVEMENT MARKING REMOVAL LF 72,500.000 14,500.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0377 0557 0003.74 37,076.00 1.000 37,076.00
0369 0522 0002.30 0.25 84,000.000 21,000.00 TEMPORARY TRAFFIC SIGNAL EACH 1.000 37,076.00
PAVEMENT MARKING REMOVAL LF 84,000.000 21,000.00  acE g3 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0378 0558 0003.75 37,076.00 1.000 37,076.00
0370 0523 0002.44 0.20  171,500.000 34,300.00 TEMPORARY TRAFFIC SIGNAL EACH 1.000 37,076.00
TEMPORARY PAVEMENT MARKING, TYPE LF 171,500.000 34,300.00 0.000 0.00
PHASE 4 &5
PAINT 0.000 0.00 0.000 0.00
0.000 0.00 0379 0530 0559 0005.10 74.15 508.000 37,668.20
TRAFFIC CONTROL MANAGEMENT DAY 508.000 37,668.20
0.000 0.00
0.000 0.00
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Contract ID:  1800B Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID: 1800B Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0001 Pay Period End Date:  12.05.2015 Est Number: 0001 Pay Period End Date:  12.05.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0380 0531 0560 0010.04 3,500.00 1.000 3,500.00 0389 0540 9110.27 127.00 150.000 19,050.00
FIELD OFFICE EACH 1.000 3,500.00 RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 150.000 19,050.00
0.000 0.00 EXCAVATOR, FULLY OPERATED 0.000 0.00
0.000 0.00 0.000 0.00
0381 0532 0561 0030.00 95,338.00 1.000 95,338.00 0390 0541 0562 L006.50 3,020.00 11.000 33,220.00
MOBILIZATION LS 1.000 95,338.00 TEMPORARY SEEDING ACRE 11.000 33,220.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0382 0533 1017.00 169,491.00 1.000 169,491.00 0391 0542 L010.98 1.20 1,500.000 1,800.00
CONSTRUCTION STAKING AND SURVEYING LS 1.000 169,491.00 TEMPORARY EROSION CONTROL SY 1,500.000 1,800.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0383 0534 1995.00 4,262.00 4.000 17,048.00 0392 0543 L022.75 2.90 7,500.000 21,750.00
STABILIZED CONSTRUCTION EXIT EACH 4.000 17,048.00 TEMPORARY SILT CHECK LF 7,500.000 21,750.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0384 0535 4022.05 18.60 1,200.000 22,320.00 0393 0544 L022.90 2.90 6,500.000 18,850.00
TEMPORARY SLOPE DRAIN LF 1,200.000 22,320.00 TEMPORARY SILT FENCE LF 6,500.000 18,850.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0385 0536 9110.01 82.20 200.000 16,440.00 0394 0545 L022.92 5.30 4,500.000 23,850.00
RENTAL OF LOADER, FULLY OPERATED HOUR 200.000 16,440.00 TEMPORARY EARTH CHECK LF 4,500.000 23,850.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0386 0537 9110.02 95.14 50.000 4,757.00 0395 0546 L022.93 65.00 300.000 19,500.00
RENTAL OF MOTOR GRADER, FULLY HOUR 50.000 4,757.00 TEMPORARY ROCK CHECK LF 300.000 19,500.00
OPERATED 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0387 0538 9110.03 81.65 200.000 16,330.00 0396 0547 L032.70 127.00 12.000 1,524.00
RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 200.000 16,330.00 TEMPORARY MULCH TON 12.000 1,524.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0388 0539 9110.07 125.00 200.000 25,000.00 0397 0548 L860.24 476.00 34.000 16,184.00
RENTAL OF SKID LOADER, FULLY OPERATED HOUR 200.000 25,000.00 STORM EVENT RESTORATION - INCENTIVE EACH 34.000 16,184.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
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Contract ID:  1800B Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID: 1800B Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0001 Pay Period End Date:  12.05.2015 Est Number: 0001 Pay Period End Date:  12.05.2015
. 1. Contracted 2. Current Detailed breakdown of stockpiled
Prpsl  Proj ; materials
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount \Item Cd Hltem Desc
0398 0549 1860.50 19,250.00 1.000 19,250.00 ~ 0030.30 | MOBILIZATION
ENVIRONMENTAL COMMITMENTS - LS 1.000 19,250.00 .
CONTRACTOR COMPLIANCE Project 108008 000
0.000 0.00
0.000 0.00 Prpsl Line Nbr 0095 Proj Line Nbr
GROUP 10 GENERAL ITEMS Contracted 1,091,374.95 Est Nbr Adjustment Type Adi Qty Adj Amt Invoice Nbr
Current 1,091,374.95 Stkpl Nbr 1
In place 0.00 0001  S.P.Initial Payment 1.00 84,003.00 725688
This Estimate 0.00
UNIVERSAL SURETY BOND PAYMENT
Totals for contract Contracted 24,416,437.16 'f Koile nbr 1:
Current 24,416,437.16 Total for stockpile nbr 1: 1.00 $84,003.00
In place 0.00 Total for proposal line nbr 0095: 1.00 $84,003.00
This Estimate 0.00

Total for item code 0030.30: 1.00 $84,003.00
\Item Cd Hltem Desc \
4003.00 \CAST IRON COVER, FRAME, AND FLANGE

Project 10800B 000

Prpsl Line Nbr 0152 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1
0001 S.P. Initial Payment 1.00 310.00 037433
RING & GRATE
Total for stockpile nbr 1: 1.00 $310.00
Total for proposal line nbr 0152: 1.00 $310.00

Total for item code 4003.00: 1.00 $310.00
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Contract ID:  1800B Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID:  1800B Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0001 Pay Period End Date:  12.05.2015 Est Number: 0001 Pay Period End Date:  12.05.2015
Detailed breakdown of stockpiled Detailed breakdown of stockpiled
materials materials
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
400450 ~ CAST IRON GRATE AND FRAME | 4016.00 | MANHOLE
Project 10800B 000 Project 10800B 000
Prpsl Line Nbr 0153 Proj Line Nbr Prpsl Line Nbr 0156 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0001 S.P. Initial Payment 24,285.00 42,690.60 037433 0001 S.P. Initial Payment 1.00 885.00 037433
CB INLET FRAME & GRATE/DEETER CURB INLET TELESCOPING MANHOLE
Total for stockpile nbr 1: 24,285.00 $42,690.60 Total for stockpile nbr 1: 1.00 $885.00
Total for proposal line nbr 0153: 24,285.00 $42,690.60 Total for proposal line nbr 0156: 1.00 $885.00
Total for item code 4004.50: 24,285.00 $42,690.60 Total for item code 4016.00: 1.00 $885.00
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
4005.00 = CAST IRON RING AND COVER . 401601 = MANHOLE
Project 10800B 000 Project 10800B 000
Prpsl Line Nbr 0155 Proj Line Nbr Prpsl Line Nbr 0157 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0001  S.P. Initial Payment 1.00 405.00 037433 0001  S.P. Initial Payment 1.00 885.00 037433
na TELESCOPING MANHOLE @ 717+65 RT
Total for stockpile nbr 1: 1.00 $405.00 Total for stockpile nbr 1: 1.00 $885.00
Total for proposal line nbr 0155: 1.00 $405.00 Total for proposal line nbr 0157: 1.00 $885.00
Total for item code 4005.00: 1.00 $405.00 Total for item code 4016.01: 1.00 $885.00
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Contract ID:  1800B Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID:  1800B Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0001 Pay Period End Date:  12.05.2015 Est Number: 0001 Pay Period End Date:  12.05.2015
Detailed breakdown of stockpiled Detailed breakdown of stockpiled
materials materials
\Item Cd Hltem Desc \ \Item Cd Hltem Desc
4016.02 | MANHOLE . 4016.04 = MANHOLE
Project 10800B 000 Project 10800B 000
Prpsl Line Nbr 0158 Proj Line Nbr Prpsl Line Nbr 0160 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0001  S.P. Initial Payment 1.00 885.00 037433 0001  S.P. Initial Payment 1.00 465.00 037433
TELESCOPING MANHOLE @ 720+20 RT MH RING & COVER @ 719+90 LT
Total for stockpile nbr 1: 1.00 $885.00 Total for stockpile nbr 1: 1.00 $465.00
Total for proposal line nbr 0158: 1.00 $885.00 Total for proposal line nbr 0160: 1.00 $465.00
Total for item code 4016.02: 1.00 $885.00 Total for item code 4016.04: 1.00 $465.00
Item Cd |Item Desc Total remaining for contract: $131,413.60
4016.03 | MANHOLE
Project 10800B 000
Prpsl Line Nbr 0159 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1
0001 S.P. Initial Payment 1.00 885.00 037433
TELESCOPING MANHOLE @ 717+50 LT
Total for stockpile nbr 1: 1.00 $885.00
Total for proposal line nbr 0159: 1.00 $885.00
Total for item code 4016.03: 1.00 $885.00






